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1 Program Value
This unique MS Project Training, not only helps project managers use MS Project in 
managing their projects but it also gives assistance to follow PMI® best practices in 
project management.

This training helps project managers to plan project activities in terms of duration, 
dependencies, constraints and needed resources besides building a cost estimate for 
the project. It also helps them to read project data in many views and reports to focus on 
the needed data while executing and controlling projects.

As this training is based on PMI® best practices, some techniques will be included such 
as Earned Value technique, Pert Analysis and Critical Path Analysis.

Such training prepares to apply for Microsoft Exam 70-632 which complete the 
requirements for “Microsoft Certified Technology Specialist: Managing Projects with 
Microsoft Office Project 2007” Certification.
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2 Target Audience
This course is targeted for Project Managers and Project management expertise is 
recommended.
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3 Program Description

3.1 Program Objectives
Upon completion of the course, participants will be able to: 

 Use MS Project as a tool to manage their projects.

 Get the knowledge about project lifecycle according to PMI® standards.

 Balance between competing demands (Scope, Time, Cost and 
Resources) while scheduling their projects.

 Plan projects, assign resources, update projects, print reports and 
more.

 Get an idea about Project Server.

3.2 Program Contents
This program prepares participants for using MS Project Professional to manage 
their project through the project. The topics covered include:

1. Introduction to MS Project
1.1. Understanding project management basics
1.2. Managing your projects with MS Project
1.3. How scheduling works in Project
1.4. MS Project Terms

2. Initiating a Project
2.1. Starting a project
2.2. Setting Project Information
2.3. Setting the calendar
2.4. Defining Resources
2.5. Entering costs for resources

3. Planning the project
3.1. Defining Tasks (PMBOK: Define Activities)
3.2. Create WBS
3.3. Duration Estimation (PMBOK: Estimate Activity Durations)
3.4. Defining Tasks Sequencing (PMBOK: Sequence Activities)
3.5. Setting Constraints
3.6. Assigning Resources (PMBOK: Estimate Activity Resources)
3.7. Cost Estimate (PMBOK: Estimate Costs)
3.8. Cost Budgeting (PMBOK: Determine Budget)
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4. Schedule Development (PMBOK: Schedule Development)
4.1. Reviewing Critical Path
4.2. Reviewing Over allocated Resources
4.3. Saving Baseline

5. Executing the Project
5.1. Updating work progress
5.2. Updating costs

6. Monitoring and Controlling the Project
6.1. What information can help me analyze my project's progress?
6.2. Applying Views
6.3. Using Filters
6.4. Using groups
6.5. Printing a view
6.6. Schedule Control (PMBOK: Control Schedule)
6.7. Cost Control (PMBOK: Control Cost)
6.8. Printing Reports

7. Closing the project
7.1. Save my project as a template
7.2. Automatically adjust the start and finish dates for new projects
7.3. Compare two versions of a project

3.3 Material Provided: 

 Training manual.
 Course completion certificate by Method as a Registered Education 

Provider of the PMI®.
 “Step by Step Microsoft Office Project 2010” Book.
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4 Program Leader

Eng. Wasseem Al Kury, PMP®, PMOC®, PRINCEII®, MCTS

Mr. Al Kury is a Project Management Consultant specialized in establishing and 
launching project management offices (PMO) and EPM servers with an extensive 
experience in conducting Microsoft Project Server 2010 Learning Programs. For 
many public and private training courses, Mr. Al Kury gives Microsoft Project 2010 
training sessions for project managers attending Method’s PMP® training course. 
Additionally, he gives Enterprise Project Management (EPM) 2010 training for high 
executives, project managers and team members as part of Method’s PMO setup 
projects.

Mr. Al Kury Holds MBA degree in Project Management from University of Northern 
Virginia, bachelor’s degree in Electrical Engineering from University of Jordan, 
Project Management Professional (PMP®) from the Project Management Institute 
(PMI®-USA), Project Management Office Certified (PMOC®) from All PMO 
Network-USA, PRINCE2® Foundation Level from APM-UK and MCTS Certification 
Microsoft Project 2007 by Microsoft.



Method’s MS Project based on PMI® Best Practices Program
Page 8 of 10

5 Why Method
 Training conducted by Mr. Wasseem Al Kury, who has delivered numerous 

courses on Microsoft Project to many professionals.

 Proven leadership & track record with an impressive history of conducting 
successful PM & MS Project trainings for thousands of professionals.     

 First Registered Education Provider of PMI in Jordan.  

 Proven track record in project management consulting with great success 
for clients in Jordan including Jordan Telecom, Arab Bank, MOICT and others. 

 Focus. Method is the only Middle East Company that is fully focused on 
Project Management.  
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6 Fees & Logistics

6.1 Dates & Times

Method MS Project Based on PMI® Best Practices Program usually starts on a 
Sunday (on the dates mentioned below). The program will run over 3 consecutive 
days, Sunday to Tuesday, 3:00 to 7:00 PM. Total program duration is 12 hours.

Upcoming Run: From Apr 10th to Apr 12th, 2011.

6.2 Venue
The Training will be held at the brand new state of the art training facilities of 
Method’s Executives Learning Lounge, the professional service training firm at 
Abu Al Haj complex, 8th Floor. 

6.3 Fees

Cost per participant is JD 290. Price includes training material, “Step by Step 
Microsoft Office Project 2010” Book and certificate by Method as a Registered 
Education Provider of the PMI®.

6.4 Registration     
Other details, terms and conditions can be found in the Registration Form. 
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7 Contact Info
Please call us for more details. 

Hala Badaro

Learning Team Leader
Method

Office: (00962-6) 515-3802 Ext. 220 
Fax: (00962-6) 516-5222  
E-mail: training@methodcorp.com

Amani Al Himsi

Marketing & Customer Care Officer
Method

Office: (00962-6) 515-3802 Ext. 250 
Fax: (00962-6) 516-5222  
E-mail: ahimsi@methodcorp.com
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